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Task A1: Assessment of Existing Monitoring

Present final summary and map 

Choose member to produce map etc. 2/5/2004 conference call

May-June meeting 2004

Monitor Summary and map released for task 
group review

Monitor specifics for each agency due to 
delegated member

Task Expected Date

Late April 2004
Early May 2004

Mid March 2004

Comments due back to delegated member 

May-June meeting

The following IWG meeting

Task Expected Date

Discussion of additional monitoring needs
Summarize and present additional 

monitoring needs to IWG

Task A2: Development of a methodology for establishment of 
baseline emission inventories for PSD increment analyses and 

analyses of AQRVs

Task A3: Development of a strategy for assessing and mitigating 
cumulative impacts in impacted Class I and other affected Class II 

areas

Begin discussion on first "steps" May-June meeting 2004

Identify other baseline inventory efforts March conference call
Identify obstacles for this task

Identify incremental steps to judge progress April conference call
Continue and finalize discussion on 
obstacles, other efforts and steps for 

progress May-June meeting 2004

March conference call

Task Expected Date
Identify other efforts similar to this task May-June meeting 2004

Identify obstacles for this task May-June meeting 2004

Identify incremental steps to judge progress May-June meeting 2004
Continue and finalize discussion on 
obstacles, other efforts and steps for August conferece call

Begin discussion on first "steps" Next AQ meeting 2004
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Task A5: Provide an on-going assessment of BACT analyses
Task Expected Date

Task A4: Identification of existing models and recommendations on 
appropriate uses, including the development of modeling protocols 

for use
Task Expected Date

Identify existing models May-June meeting 2004
Begin discussion on recommendations on 

appropriate uses May-June meeting 2004
Continue and finalize discussion on existing 

models, appropriate uses and steps for 
progress August conferece call

Begin discussion on protocol development Next AQ meeting 2004

Delegated member produces draft BACT 
"report" format and distributes for comment Early April 2004

Develop strategy to perform this task March conference call

Member updates BACT "report" TBD

AQ Task group comments due Late April 2004
Delegated member produces final BACT 

"report" format May-June meeting 2004


